
Case Study

Merthyr Town project is a blended funded programme consisting of Welsh Government 
Funding, Eco and Landlord contribution. The aim of the project is to improve the ther-
mal and energy efficiency of 120 private dwellings and 70 registered provider proper-
ties, to reduce fuel bills and enhance the aesthetic appearance of the area.

The six month programme to deliver energy efficiency was successfully achieved de-
spite several challenges, which included structural repairs and re-roofing, to be signed 
off at various stages.  With each property taking an average of 4-5 weeks to complete, 
the employment of extra labourers in the local area was required in order to achieve 
the time scale set. Due to the success of delivering this contract on time, extra funding 
for a further 122 properties was awarded, providing sustainable employment for these 
working on the original scheme.

Subject to the structural survey, the properties, which initially provided a thermal 
performance of 2.1w/m2k, had its external façade removed to undertake the remedial 
work before applying a newly installed 18mm sheathing board. The specification then 
consisted of SPSenvirowall 100mm Lambdatherm EPS insulation with a dash aggregate 
finish that achieved a new thermal rating of 0.26w/m2k.

Structural engineers Curtains, found that on average, 90% of the steel frame building 
required remedial action either strengthening or replacing the structural stanchions.  
These works ranged from welding repairs at 400mm high to complete a replacement of 
the five metre stanchions. 

Due to the complexity of these properties, SPSenvirowall and Joyners had to work 
closely with the structural engineers to overcome the building fabric concerns before 
the EWI could be applied. In some cases the structure had to be stabilised for this work 
to take place and required the engineer present at all times. 

During the project, SPSenvirowall ensured materials and technical support were readily 
available to satisfy the requirements of the customers, contractor and home owner and 
most importantly suitability to the system built property itself. 

The works have comprised of a structural engineers investigations, some new windows 
and External Wall Insulation to the old non- traditional built centre.

We hope that our works will help to reduce the running costs and provide a more com-
fortable environment for the user of the busy facilities.
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